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SUMMARY OF PROPOSAL: 

This is a request for $1,318,000 to fund the preliminary plan phase of the San Diego Normal Street 
DMV Field Office Onsite Replacement Project. The working drawing phase is to be funded in Fiscal 
Year (FY) 2017/18 for $1,295,000 and the construction phase is to be funded in FY 2018/19 for 
$16,644,000. The total project cost is estimated to be $19,257,000. This critical infrastructure 
project will replace the department's space deficient and structurally unsafe field office. This building 
does not comply with current building codes, has ADA deficiencies, and is functionally deficient. The 
state-owned San Diego building is approximately 15,467 gross square feet and is 54 years old. The 
proposed project described in the DMV 5-Year Infrastructure Plan will provide a new, safe, 
appropriately sized and efficiently designed facility on the existing site for use by the Field 
Operations Division. 
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BUSINESS UNIT: 2740 COBCP NO. 4 PRIORITY: 4 PROJECT ID: 0000943 

A. PURPOSE OF THE PROJECT: (problem, program need, infrastructure deficiency) 

The DMV-owned San Diego field office was constructed in 1961, has numerous functional 
deficiencies and does not comply with current code requirements for accessibility or energy 
efficiency. This office processes over 281,000 transactions annually and serves hundreds of 
customers daily. The aging facility faces functional limitations due to multiple mechanical rooms 
taking up critical field office space. To address these deficiencies, DMV is proposing to demolish the 
existing facility, and construct a new customer service field office building onsite. 

The site and new building will be designed to ensure the safety and security of customers and 
employees alike, will meet all current code requirements, the U.S. Green Building Council's 
(USGBC) Leadership in Energy, and Environmental Design (LEED) criteria, along with meeting the 
Zero Net Energy (ZNE) requirements and the goals set forth in the Governor's Executive Order, B-
18-12. 

The new structure will be designed in a manner consistent with the department's field office workflow 
design standards to more efficiently and effectively service customers. The project consists of the 
demolition of an existing 15,467 sf two-story Field Office located at 3960 Normal Ave, San Diego, 
CA and construction of a new Field Office on the existing site. This single-story building will be 
approximately 18,540 gsf on the existing site of approximately 2.46 acres. The project also includes 
site work, utilities, walkways, curbs, gutters, signage, landscaping, irrigation, fencing, gates, trash 
enclosure, site drainage, site lighting, surface parking, attached drive-test canopy, communications 
(fire alarm, security, tel/data), and all associated requirements to complete the construction of the 
facility. 

Facilitv Deficiencies 

Health, Safety and Security Issues 

• • The San Diego field office has significant ADA deficiencies and requires renovations to the 
doors, gates, restrooms, paths of travel, parking lot, drinking fountains, stairs, and elevator to 
bring the building up to code. 

• Due to the close proximity of the Start Here station to the main entrance, customers wait 
approximately one hour in line outside the building, exposing them to inclement weather prior to 
reaching the space deficient lobby. 

• To mitigate wind issues from open doors caused by the Start Here line, barricades were installed 
between the Start Here station and the front entrance; however, this solution has bottlenecked 
the entryway and has resulted in lobby congestion. 

• Deficient lobby space and crowded lobby conditions pose a hardship to disabled customers 
attempting to reach the ADA Start Here station and public service windows, especially near the 
cameras and testing room entrance. 

• With insufficient seating in the public service area, customers stand in aisle-ways and in front of 
exit doors creating Fire/Life/Safety hazards. 

• This office does not have a cash turn-in room or adequate counter space to accommodate the 
process; therefore, employees must cashier in the control room or a manager's workstation in 
clear view of customers, compromising the safety and security employees. 
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• Vagrants often campout under the exterior staircase awning during non-business hours and 
leave both trash and human waste. 

• The limited space and inefficient configuration of terminals results in reduced customer privacy 
when conducting their transactions and increased risk of cheating on driver license tests. DMV 
staff cannot appropriately monitor test takers who are adjacent to the congested customer 
waiting area, which may lead to cheating. 

• Due to the customer demographics of this office, person-to-person examinations are in high 
demand and are an operational requirement. However, the field office lacks a dedicated space 
to conduct person-to-person and American Sign Language DVD tests and must administer them 
in the employee work area. Allowing customers to be escorted through the restricted area 
where employees are accessing personal information poses a severe privacy and security risk to 
the public. 

• Cars continuously enter/exit the parking lot from the wrong direction. This poses a safety risk for 
other vehicles and pedestrians. Many drivers have been observed driving on the sidewalks in 
order to re-enter or exit the correct way, also posing serious risk to other drivers and 
pedestrians. 

• There is insufficient space on the property to accommodate vehicles as they are queued up for 
the drive test/vehicle verification carport. Lines of waiting vehicles often extend onto the public 
road, causing congestion and posing a safety concern. 

• The facility is located in the center of the property, splitting the parking lot on either side of the 
building. Customers parking in the south parking lot must walk directly through the motorcycle 
skills test area, embedded in the path of travel of customers crossing from the building into the 
parking lot and for vehicles exiting the vehicle verification lane. This increases the risk of injuries 
and accidents to not only for the motorcycle skills test applicants, but also to the examiners and 
other customers walking to and from the facility to their vehicles. 

• A seismic study was completed in July 2015. The overall Seismic Risk Rating given to the 
building was six out of seven, seven being the highest risk rating for potential damage to the 
building and occupants. The Implied Risk to Life was listed as "Severe". Therefore, the potential 
risk for structural damages are expected to be high during a moderate to severe seismic event. 
The study noted 14 non-Compliant items six of which are structural: 

o Vertical stresses and lower supports strength of the second floor weight of the structure, 
where the wood shear walls at the second floor are supported on brace frames at the first 
floor, are above the current allowable maximum structural supported weight. 

o Deterioration of the wood structure in the mechanical equipment room affects the shear 
walls at both the first and second floors do not meet the checklist required support 
strength for a structural panel sheathed wall. 

o The design diaphragms of beams or trusses have a span of 50 feet which exceeds the 
current 40 feet or less requirement. 

o The structural support diagonal braces of the brace frame have a ratio greater than the 
current 120 kl/r ratio requirement. 

o The brace connections, steel ties and structural steel brackets are not to current 
performance standards. 

o The first floor ceiling bracing does not have the current required construction code 
bracing for structural integrity to support the second floor. The brace connections do not 
develop the yield capacity and flexibility of the diagonals and may separate or break 
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during a seismic event. It is more desirable to have inelastic structural strength behavior 
in a member than a connection. 

Nearest Fault Lines to the San Diego Normal Field Office 

^San Dtogo Normal 

Building Deficiencies 

• The facility has a second floor work area that previously housed a Telephone Service Center 
and Driver Safety Office, both of which have been relocated. The additional story is much 
smaller than first floor and due to structural walls, cannot be reconfigured to provide public 
access. 

• The restrooms are inadequate for a building this size with both the men and women's restrooms 
each having only one stall. Customers must use the lobby space near the employee work area 
entrance and drive test check-in line to wait. 

• The plumbing infrastructure underground is inadequate causing both the toilets and sinks to 
regularly back-up and forcing bathroom closures in both public and employee restrooms for 
extended periods of time. 

• The electrical management system is inefficient for modern technology resulting in frequent 
unplanned power shutdowns from open circuit breakers. 

• The office doors often remain open to accommodate the Start Here lines that continually 
overflow out the door, thus causing the heating, ventilating, and air conditioning (HVAC) system 
to be overworked and energy inefficient. 

• The office has on-going issues with maintaining adequate heating and cooling. Complete 
replacement of the HVAC system is necessary, and the Department of General Services (DGS) 
estimated the replacement cost to be $1.2 million. Until such a time that funding in in place, 
interim repairs are being continually made as multiple service requests are received monthly. 
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• The roof has sustained damage and complete replacement necessary for an estimated cost of 
$350,000. 

• Customers standing in the lobby interfere with the paths of travel to the public counter, testing 
area, restrooms, exit, etc. Due to the snake-like configuration of the lobby and associated 
challenges with navigating to the appropriate windows, approximately 15 customers miss their 
queue tickets being called on a daily basis. A customer who misses his/her number will cause 
further delay by interrupting the Start Here line to be placed back in the queue, often 
accompanied by the customer expressing their anger. 

• The existing footprint is insufficient in size and configuration and cannot be renovated to meet 
operational needs due to hard walls and restroom orientation/access requirements. 

• The office reports having up to 200 customers waiting to be served at one time. Because the 
undersized lobby only accommodates 100 chairs, over half of the customers waiting to be 
served are standing in the lobby aisle ways, blocking the entry/exit doorways, or waiting outside. 
Customers often bring other family members or friends when visiting the office, further 
increasing the number of people in the lobbies and outside. 

• Because the control room must be utilized for the cash turn in process, it is significantly 
undersized and only has counter space for two-to-three employees to turn-in at one time. This 
lack of space requires employees to sign off their terminals 30 minutes prior to the end of their 
shift, when an appropriate amount of time is only fifteen minutes. 

• The driver license (DL) knowledge testing area is deficient and spans across half the perimeter 
of the public service lobby. On average, ten customers must wait in the congested lobby prior to 
taking their test. 

B. RELATIONSHIP TO THE STRATEGIC PLAN: 

This project meets the departmental Strategic Plan goal to enhance services to our internal and 
external customers. In the 2016/17 5-Year Infrastructure Plan, the department identified eight 
guiding principles for assessing future space needs and development strategies. Of the eight 
guiding principles, this proposal supports three, which are shown below: 

• Guiding Principle 2 - Maximize the performance of the infrastructure by ensuring maximum 
capacity utilization of existing computer terminals, space and staff resources. 

• Guiding Principle 3 - Enhance service delivery to customers by designing office 
configurations to move customers efficiently through offices and providing workstations 
designed to maximize productivity. 

• Guiding Principle 6 - Utilize energy efficient and sustainable building design and construction 
methods that are in accordance with Executive Orders issued by the Governor, State of 
California's Green Action Plan, the California Green Building Standards Code, and the 
USGBC's LEED rating system 

C. ALTERNATIVES: 

Alternative 1: Demolish the existing building and construct a single-story facility onsite, utilizing 
the capital outlay methodology. 
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Scope: Demolish the existing building and construct a new San Diego DMV customer service 
field office on the existing site. 

Cost: Estimated $ 19,257,000 

Funding Source: Motor Vehicle Account, State Transportation Fund. 

Benefits/Detriments: 

Benefits: 

• Meets all California Building Code, Fire/Life/Safety, and ADA code requirements. 
• Allows the facility to be constructed as a right sized building. 
• Utilizes the existing site of state-owned land. 
• Provides safe parking lot exit pathways. 
• Provides a safer environment for motorcycle tests. 
• Eliminates the safety issues on the adjacent public streets. 
• Provides a safer environment for motorcycle tests. 
• Reduces customer lines and wait times. 
• Resolves critical space deficiencies. 
• Meets State Administrative Manual (SAM) requirements. 
• Designed to meet LEED and ZNE design criteria. 
• Utilizes the existing site of state-owned land. 

Detriments: 

• Requires additional funding. 

Alternative 2: Relocate into a new, state owned facility through site acquisition. 

Scope: Acquire the necessary land to address population growth (4.23 acres) and construct a 
new facility with surface (non-structured) parking. 

Cost: $ 29,784,800 

Funding Source: Motor Vehicle Account, State Transportation Fund. 

Benefits/Detriments: 

Benefits: 

• Resolves health and safety, ADA, and Fire/Life/Safety issues. 
• Eliminates noncompliance of ADA and California Building Codes. 
• Enables the department to meet customer service demands for San Diego and surrounding 

communities. 
• Provides safe parking lot exit pathways. 
• Eliminates the safety issues in the customer parking lot, drive test, and verification areas. 
• Eliminates the safety issues on the adjacent public streets. 
• Provides a safer environment for motorcycle tests. 
• Reduces customer lines and wait times. 
• Resolves critical space deficiencies. 
• Meets SAM requirements. 
• The new building will meet today's needs and standards and accommodate population growth 

for future needs. 

Detriments: 
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• There may not be any suitable parcels of land available in the San Diego area to house a 
DMV office. 

• Much higher costs to acquire a new land site. 

Alternative 3: Relocate the San Diego field office into a new, leased facility utilizing the build-to-
suit methodology. 

Scope: Work with the DGS to determine a suitable parcel of land to design a leased build-to-suit 
facility. 

Estimated Cost: $ 928,000 one-time costs and $2,447,000 (12 months on-going costs) 

Funding Source: Motor Vehicle Account, State Transportation Fund 

Benefits/Detriments: 

Benefits: 

• Resolves health and safety, ADA, and Fire/Life/Safety issues. 
• Eliminates noncompliance of ADA and California Building Codes. 
• Enables the department to meet customer service demands for San Diego and 

surrounding communities vides safe parking lot exit pathways. 
• Eliminates the safety issues in the customer parking lot, drive test, and verification areas. 
• Eliminates the safety issues on the adjacent public streets. 
• Provides a safer environment for motorcycle tests. 
• Reduces customer lines and wait times. 
• Resolves critical space deficiencies. 
• Meets State Administrative Manual (SAM) requirements. 
• Requires less upfront costs to lease compared to capital outlay. 

Detriments: 

• The state does not own the real estate asset at the end of use. 
• Finding suitable land that meets DMV's needs in this area may not be a possibility. 
• Leasing costs more money in the long-term. 

D. RECOMMENDED SOLUTION: 

1. Which alternative and why? 

Alternative #1 , onsite replacement with a single-story office will allow DMV to comply with all 
California Building Code and ADA requirements. In addition, it will allow the department to 
achieve LEED -New Construction (NC) Silver Rating and ZNE building requirements while 
utilizing state-owned land. 

2. Detail scope description. 

Demolition of the existing facility and construction of a new single-story building that will be 
approximately 18,540 gsf on the existing site of approximately 2.46 acres. The project also 
includes site work, utilities, walkways, curbs, gutters, signage, landscaping, irrigation, 
addition of fencing, gates, trash enclosure, site drainage, site lighting, surface parking, 
attached drive-test canopy, communications (fire alarm, security, data), and all associated 
requirements to complete the construction of the facility. The project shall be designed to 
LEED-NC Silver and will also be a ZNE building. 
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3. Basis for cost information. 

See attached three page cost estimate prepared by the Department of General Services. 

4. Factors/benefits for recommended solution other than the least expensive alternative. 

Constructing a single-story building onsite will allow the state to utilize its existing asset while 
meeting Field Operations Division's program standards. In addition, by completing an onsite 
replacement, the state will achieve LEED-NC Silver and ZNE requirements. 

5. Complete description of impact on support budget. 

A support BCP will be submitted for swing space in FY 2017/18. 

The department anticipates submitting a future support BCP for the replacement office for 
one-time costs (modular systems furniture, lobby chairs, conventional furniture, signs, 
telecommunications, etc). 

6. Identify and explain any project risks. 

None. 

7. List requested interdepartmental coordination and/or special project approval (including 
mandatory reviews and approvals, e.g. technology proposals). 

a. State Fire Marshal - Fire/Life Safety Review 
b. Department of General Services, Real Estate Services Division - Design and 

Construction 
c. Public Works Board - Approval to proceed to Working Drawing phase of project 
d. Division of the State Architect - Review and approval of plans for Access Compliance 

E. CONSISTENCY WITH GOVERNMENT CODE SECTION 65041.1: 

1. Does the recommended solution (project) promote infill development by rehabilitating 
existing infrastructure and how? Explain. 

Yes, this project will redevelop an existing state-owned parcel. 

Although it is not viable to rehabilitate the existing facility to meet DMV's program needs, the 
department plans to perform phased demolition and construction resulting in a new DMV 
customer service facility to support the needs of the San Diego community. 

2. Does the project improve the protection of environmental and agricultural resources by 
protecting and preserving the state's most valuable natural resources? Explain. 

Yes, this project will improve the protection of environmental resources, as it will be 
compliant with the Governor's Executive Order B-18-12 and will be a project designed to 
meet the USGBC's Leadership in LEED rating criteria. 

3. Does the project encourage efficient development patterns by ensuring that infrastructure 
associated with development, other than infill, support efficient use of land and is 
appropriately planned for growth? Explain. 

Yes, this project will be developed and designed to ensure compliance with local 
development guidelines and smart-growth strategies. 
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STATE OF CALIFORNIA Budget Year 2016-17 
CAPITAL OUTLAY BUDGET CHANGE PROPOSAL (COBCP) ProJ ID: 0000943 
FISCAL IMPACT WORKSHEET BU/Entity: 2740 
Department Title: Department of Motor Vehicles Progarm ID 2155 
Project Title: San Diego Normal Street: Field Office Replacement COBCP #: 4 
Program Category: Other - Critical Infrastructure Priority: 4 
Program Subcategory: MA/Mi: MA 

Existing 
Authority 

January 10 
Action 

April 1 
Action 

May l 
Action 

Special 
Action 

Net Legis 
Changes Project Totai 

FUNDING 
bu-ref-fund-eny-year ph action 
2740-301-0044-16-16 P BA 
2740-301-0044-17-17 W TF 
2740-301-0044-18-18 C FF 

1,318 
1,295 

16,644 

1,318 
1,295 

16,644 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 

TOTAL FUNDING 0 19,257 0 0 0 0 19,257 

PROJECT COSTS 
Study 
Acquisition 
Preliminary Plans 
Working Drawings 
Total Construction 
Equipment (Group 2) 

0 

1,318 
1,295 

16,644 0 0 0 0 

0 
0 
0 

1,318 
1,295 

16,644 
0 

TOTAL COSTS 0 19,257 0 0 0 0 19,257 

CONSTRUCTION DETAIL 
Contract 
Contingency 
A&E 
Agency Retained 
Other 

13,014 
65L 

1,250 
0 : 

1,729 

0 
13,014 

651 
1,250 

0 
1,729 

TOTAL CONSTRUCTiON 0 16,644 0 0 0 0 16,644 

FUTURE FUNDING 0| 0 0 0 0 0 0 

SCHEDULE 
Study Completion 

mm/dd/yyyy 

N/A 
PROJECT SPECIFIC CODES 

ProjMgmt: G Location: San Diego 

Acquisition Approval N/A Budg Pack: N County: San Diego 

Start Preliminary Plans 7/1/2016 ProjCat: CRi City: San Diego 

Preliminary Plan Approval 7/1/2017 Req Legis: N Cong Dist: 53 

Approval to Proceed to Bid 7/1/2018 Req Prov: N Sen Dist: 39 

Contract Award Approval 1/1/2019 SO/LA Imp: N Assm Dist: 78 

Project Completion 5/1/2020 
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STATE OF CALIFORNIA Budget Year 2016-17 
CAPITAL OUTLAY BUDGET CHANGE PROPOSAL (COBCP) Pro] ID: 0000943 
FISCAL DETAIL WORKSHEET BU/Entity: 2740 
Department Title: Department of Motor Vetiicles Progarm iO 2155 
Project Title: San Diego Normal Street: Field Office Replacement COBCP #: 4 
Program Category: Other - Critical Infrastructure Priority: 4 
Program Subcategory: iVlA/Mi: MA 

Identify all Items whlcfi fit Into the categories listed below. Attach a detailed list If funding Is included In this request. Provide descriptions 
and summary estimates for items for which you plan to request funding in the future. When possible, Identify funding needs by fiscal 
year (BY-H through BY+4). 

PROJECT RELATED COSTS COST TOTAL 
AGENCY RETAINED: 
None 

TOTAL AGENCY RETAINE 0 

GROUP 2 EQUIPMENT 

TOTAL GR0UP2 EQUIPMENT 0 

IMPACT ON SUPPORT BUDGET COST TOTAL 
ONE-TIME COSTS 

TOTAL SUPPORT ONE-TIME COSTS 0 

ANNUAL ONGOING FUTURE COSTS 

TOTAL SUPPORT ANNUAL COSTS 0 

ANNUAL ONGOING FUTURE SAVINGS 

TOTAL SUPPORT ANNUAL SAVINGS 0 

ANNUAL ONGOING FUTURE REVENUE 

TOTAL SUPPORT ANNUAL REVENUE 0 
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STATE OF CALIFORNIA Budget Year 2016-17 
CAPITAL OUTLAY BUDGET CHANGE PROPOSAL (COBCP) Pro] ID: 0000943 
SCOPE/ASSUMPTIONS WORKSHEET BU/Entity: 2740 
Department Title: Department of Motor Vefiicles Progarm ID 2155 
Project Title: San Diego Normal Street: Field Office Replacement COBCP #: 4 
Program Category: Otfier - Critical Infrastructure Priority: 4 
Program Subcategory: MA/Mi: MA 

Project Specific Proposals: For new projects provide proposed Scope language. For continuing projects provide tfie latest approved 
Scope language. Enter Scope language In cellAHO. 

Conceptual Proposals: Provide a brief discussion of proposal defining assumptions supporting the level of funding proposed by fiscal 
year In relation to outstanding need Identified for that fiscal year. (Also include scope descriptions for BY+1 through BY+4 in cell A110). 
Tfi is crit ical infrastructure project wili replace tf ie department 's space deficient and structuraily unsafe field 
office. Tf i is building is also inefficient, non-compl iant (California Building Code) and functionally deficient. Thie 
state-owned San Diego building is approximately 15,467 gross square feet and is 54 years old The proposed 
project descr ibed in the DI\/IV 5-Year Infrastructure Plan will provide a new, safe, appropriately sized and 
efficiently des igned facility on the exist ing site for use by the Field Operat ions Division 
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D E P A R T M E N T O F G E N E R A L S E R V I C E S 
R E A L E S T A T E S E R V I C E S DIVISION - P R O J E C T M A N A G E M E N T AND D E V E L O P M E N T B R A N C H 

P R O J E C T C O S T S U M M A R Y 

PROJECT: DMV San Diego Field Office Replacement STUDY ESTIMATE: S5DMV204FP 
LOCATION: San Diego, CA EST. / CURRT, CCCI: 6055 /6055 
CUSTOMER: Department of Motor Vetiicles DATE ESTIMATED: 7/21/2015 
DESIGN BY: 0 ABMS NO: 0 
PROJECT MGR: D. Elliott PREPARED BY: AW 
TEMPLATE: Design / Bid / Build DOF PROJ. I.D. NO.: 0 

DESCRIPTION 

Ttie project consists of the demolition of an existing 14,319 sf two-story Field Office located at 3960 Normal Ave, 
San Diego, CA and construction of a new Field Office on the existing site. This single-story building will be 
approximately 18,540 gsf on the existing site of approximately 2.46 acres. The project also includes site work, 
utilities, walkways, curbs, gutters, signage, landscaping, irrigation, fencing, gates, trash enclosure, site drainage, 
site lighting, surface parking, attached drive-test canopy, communications (fire alarm, security, tel/data), and all 
associated requirements to complete the construction of the facility. The project shall be designed to LEED-NC 
Silver and will also be a Zero Net Energy Building. 

ESTIMATE SUMMARY 

Existing Building/Site Demolition $800,000 

Sitework (107,157 SF @ $15/sf) $1,607,400 

Building (18,540 SF @$350/sf) $6,489,000 

Utility Fees $200,000 

Zero Net Energy (25% of Building Costs) $1,622,300 

ESTIMATED TOTAL C U R R E N T C O S T S : J U L Y 2015 $10,718,700 

Adjust CCCI From 6055 to 6055 $0 

ESTIMATED TOTAL C U R R E N T C O S T S ON J U L Y 2015 $10,718,700 

Escalation to Start of Construction 43 M o n t h s ® 0 .42%/Mo. : $1,935,800 
Escalation to Mid Point 8 M o n t h s ® 0 .42%/Mo. : $360,100 

ESTIMATED TOTAL CONTRACTS: $13,014,600 

Contingency At: 5% $650,700 

ESTIMATED TOTAL CONSTRUCTION C O S T : $13,665,300 

D G S / R E S D / P M B 
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SUMMARY OF COSTS 
BY PHASE 

DMV San Diego Field Office Replacement STUDY ESTIMATE: S5DMV204FP 

San Diego, CA DATE ESTIMATED: 7/21/2015 
0 

CONSTRUCTION DURATION: 16 MONTHS 

ESTIMATED CONTRACT: $13,014,600 $13,014,600 
CONSTRUCTION CONTINGENCY: $650,700 $650,700 

TOTAL: $13,665,300 $13,665,300 

ACQUISITION PRELIMINARY WORKING CONSTRUCTION 
CATEGORY STUDY 00 PLANS 01 DRAWINGS 02 03 TOTAL 

ARCHITECTURAL AND 
ENGINEERING S E R V I C E S 
A&E Design $593,800 $656,100 $313,000 $1,562,900 
Construction Inspection $520,600 $520,600 
Construction Inspection Travel $221,200 $221,200 
Builders Risk Insurance $130,100 $130,100 
Advertising, Printing and Mailing $0 $25,000 $25,000 
Construction Guarantee Inspection $65,100 $65,100 

SUBTOTAL A&E SERVICES $0 $593,800 $681,100 $1,250,000 $2,524,900 

OTHER P R O J E C T C O S T S 
Special Consultants (Soils/Survey) $190,000 $190,000 $140,000 $520,000 

Materials Testing $195,200 $195,200 

Project/Construction Management $210,400 $265,900 $381,000 $857,300 

Contract Construction Management $75,000 $667,000 $742,000 

Site Acquisition Cost & Fees $0 

Agency Retained Items $0 

SBE/DVBE Assessment $43,100 $43,100 

Sctiool Cfiecking $0 $0 

Hospital Cfiecking $0 $0 

Essential Services $0 $0 

Accessibility Checking $17,300 $17,300 

Environmental Document (Neg Dec) $300,000 $25,000 $25,000 $350,000 

Due Diligence $7,500 $7,500 

Other Costs - (SFM) $0 $25,000 $75,000 $100,000 

Other Costs - (Permit/Reg. Fees) $0 

Other Costs - (ARF Assessment) $0 $16,000 $15,800 $202,700 $234,500 
SUBTOTAL OTHER PROJECT COSTJ $0 $723,900 $614,000 $1,729,000 $3,066,900 

TOTAL ESTIMATED PROJECT COST $0 $1,317,700 $1,295,100 $16,644,300 $19,257,100 

LESS FUNDS TRANSFERRED $0 $0 $0 $0 $0 

LESS FUNDS AVAILABLE 
NOT TRANSFERRED $0 $0 $0 $0 $0 

CARRY OVER $0 $0 $1,317,700 $2,612,800 

BALANCE OF FUNDS REQUIRED $0 $1,317,700 $2,612,800 $19,257,100 $19,257,100 
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F U N D I N G D A T A & E S T I M A T E N O T E S 

PROJECT: DMV Sa i Diego Field Office Replacement STUDY ESTIMATE: S5DMV204FP 
LOCATION: San Diego, CA DATE ESTIMATED: 7/21/2015 
A B M S * 0 

FUNDING DATA 

Chapter / Item Ptiase Amount Totals 

Fund Transfers 
N/A 0 $0 

0 0 $0 
0 0 $0 
0 0 $0 
0 0 $0 
0 0 $0 
0 0 $0 
0 0 $0 

Total FundsTransferred $0 

Funds Available Not Transferred 
N/A 0 $0 

0 0 $0 
0 0 $0 
0 0 $0 

Total Funds Available not Transferred $0 

Total FundsTransferred and Available $0 

EST IMATE NOTES 

1 The constructi on costs i n thi s esti mate are i ndeced from the CCCI I ndex as of the date of esti mate preparati on to the CCCI i ndex that 
i s current as of JUL Y 1, 2015. The prc)j ect esti mate i s then escal ated for a 8 month peri od to an assumed constructi on mi dpoi nt. 
Additionally, the project has laeen escalated to the assumed start cf construction. 

2 The Agency may have retained items that are not inducted In this esti mate RESD has not verified Agency retaned pridng. 

3. Spedal Consultant costs indude Survey w/Topo Map, Geotechnical, Asbestos/Lead Survey & Monitoring, Utility Design Fees and 
Zero Net Energy. 

4 Assumes start of Preliminary R a i s i n FY 16/17, Working Drawings in FY 17/18 and Construdion in FY 18/19. 

5 Estimate assumes DMV has vacated site and contractor controls entire site during construdion. Nopakingwouldbeavailableforthe 
Earner's Market. 

6. 0 

7. 0 

8. 0 

9 0 

10 0 

D G S / R E S D / P M B 
PAGE 3 


